
2023 PMI Projects - Proposed Schedule

Construction Start May 3

Cheney Trail & Coffman Path May - June

Carmen Avenue & Claude Way Mid-May - July

Bolland Trail & 62nd Street Mid-June - July

Construction Substantial Completion July/August**

Assessment Information Meeting TBD

Public Assessment Hearing by October 9    

*All dates in 2023

*All dates subject to change based on weather and other variables

**Contractors preliminary schedule, weather and supplies dependent.  

Contract substantial completion date is September 8.


